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CITY OF HARTFORD  
DEPARTMENT OF PUBLIC WORKS  

 

News Release 
                       525 Main Street °                        Hartford, CT 06103            °             Tel: 543-8660 
 
For Release:  May 17, 2004  Contact: Robert H. Freeman, 522-4888 Ext. 5908 
 
To: City of Hartford Residents and Businesses 
 
From: Bhupen N. Patel, Director of Public Works 
 
Subject: ROAD RECONSTRUCTION SCHEDULE  
 
The Department of Public Works has started its 2004 road reconstruction program.  The below listed streets will be 
reconstructed on the dates indicated.  The first phase of this program is milling (removal of deteriorated pavement) and 
the second phase is repaving.  These streets will be closed to thru traffic during reconstruction and there will be times 
during milling and paving when no vehicles will be permitted to drive on the street.  Access to driveways at night will be 
maintained.  Detour signage directing thru traffic to alternate routes will be posted.  The public will be notified of any 
delays to this schedule. 
 
      APPROXIMATE 
STREET    MILL DATE    PAVING DATE     
 
Broad Street (Park St. to New Britain Ave.) June 1, 2004 June 14, 2004 
Maple Ave. (Otis St. to Webster St.) June 2, 2004 June 15, 2004 
Zion Street (Hamilton St. to Park Street) June 3, 2004 June 16, 2004 
South Whitney (West Blvd. to Farmington Ave.) June 4, 2004 June 18, 2004 
Whitney St. (Farmington Ave. to Elizabeth St.) June 7, 2004 June 22, 2004 
Asylum Ave. (Scarborough St. to Woodland Ave.)  June 9, 2004 June 24, 2004 
Woodland Ave. (Niles St. to Farmington Ave.)  June 11, 2004 June 26, 2004 
Westbourne Park Way  June 14, 2004 June 28, 2004 
Palm St. (Tower Ave. to W. Morningside St.) June 16, 2004 June 30, 2004 
Cornwall St. (Thomaston St. to Holcomb St.) June 17, 2004 July 2, 2004 
 
 


